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ESTIMATE RUN 04/26/2002

ESTIMATE SUMMARY 12:16:54

CONTID: C13485         ESTIMATE NO: 0007 PROG 1999

PCN: 13485-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

OLD P.O.E. WEST PERCENT TIME:

PROJECT NO: STA 006A-034                  

OLD P.O.E. WEST

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 04/26/2002 DATE TIME STARTED 09/17/2001

556 STRUTHERS AVENUE DATE LET 08/02/2001 DATE WORK BEGAN 09/17/2001

 DATE AWARDED 08/09/2001 DATE TIME STOPPED 05/24/2002

 DATE CONTRACT EXECUTED 08/29/2001 DATE ACCEPTED 05/24/2002

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 09/17/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,370,054.51 PARTICIPATING $ $ 529,827.30

AWARD PROJECT AMT: 2,218,924.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,485.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.51

WORK DAYS

WORK DAYS

82.16%

422,700.50

529,827.30

529,827.30

528,341.78

$

$

$

$

1,947,354.01

0.00

1,947,354.01

0.00

1,947,354.01

-6,362.22

0.00

1,940,991.79

0.00

AMOUNT DUE 1,940,991.79 528,341.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 528,341.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

154.0 TIME ALLOW: 174

ORIG TIME ALLOW: 150
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

1.000

L S 

14,000.00000 12,600.000.900

0.00

0010 REMOVAL OF PIPE 21.000

0.000

202-00033  
 

21.000

EACH

730.00000 15,330.0021.000

0.00

0015 *REMOVAL OF DELINEATOR 61.000

0.000

202-00090  
 

68.000

EACH

12.50000 762.5061.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,089.000

202-00240  
 

1,093.000

SY  

36.00000 39,204.001,089.000

39,204.00

0025 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

21,000.00000 42,000.002.000

0.00

0030 *REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

125.00000 750.006.000

0.00

0035 *REMOVAL OF FENCE 8,707.000

488.000

202-01000  
 

9,161.000

LF  

1.50000 13,792.509,195.000

732.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 675.000

0.000

202-01130  
 

675.000

LF  

3.30000 2,227.50675.000

0.00

0045 *REMOVAL OF END ANCHORAGE 8.000

0.000

202-01300  
 

8.000

EACH

200.00000 1,600.008.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,457.000

2,433.000

203-00060  
 

15,890.000

CY  

7.65000 121,558.5015,890.000

18,612.45

0055 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

85.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *POTHOLING 8.500

0.000

203-01597  
 

8.500

HOUR

174.00000 1,479.008.500

0.00

0065 *STRUCTURE EXCAVATION 1,269.500

0.000

206-00000  
 

1,269.500

CY  

51.00000 64,744.501,269.500

0.00

0070 *STRUCTURE BACKFILL (CLASS 2) 799.000

0.000

206-00200  
 

799.000

CY  

28.50000 22,771.50799.000

0.00

0075 EROSION LOG (SPECIAL) 245.000

0.000

208-00006  
 

490.000

LF  

11.00000 2,695.00245.000

0.00

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

11.000

EACH

325.00000 0.000.000

0.00

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

5.000

EACH

400.00000 0.000.000

0.00

0090 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

30.000

EACH

312.00000 0.000.000

0.00

0095 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

7.000

EACH

365.00000 0.000.000

0.00

0100 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

13.230

ACRE

450.00000 0.000.000

0.00

0105 *MULCHING 0.000

0.000

213-00000  
 

13.230

ACRE

625.00000 0.000.000

0.00

0110 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,950.000

LB  

2.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 *AGGREGATE BASE COURSE (CLASS 1) 14,643.800

4,226.000

304-01000  
 

18,896.800

TON 

8.00000 150,958.4018,869.800

33,808.00

0120 *AGGREGATE BASE COURSE (CLASS 6) 6,659.500

8,455.330

304-06000  
 

17,390.730

TON 

8.00000 120,918.6415,114.830

67,642.64

0125 *PERMEABLE AGGREGATE BASE COURSE 1,050.000

0.000

304-09020  
 

1,050.000

TON 

23.00000 24,150.001,050.000

0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 558.800

-101.260

403-00720  
 

460.230

TON 

135.00000 61,767.90457.540

-13,670.10

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 5,107.710

11,973.290

403-34801  
 

22,208.450

TON 

19.50000 333,079.5017,081.000

233,479.16

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

186.700

411-03342  
 

594.490

TON 

245.00000 45,741.50186.700

45,741.50

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 286.540

371.930

411-03352  
 

662.630

TON 

165.00000 108,647.55658.470

61,368.45

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

3,975.000

411-10255  
 

3,791.000

GAL 

0.80000 3,180.003,975.000

3,180.00

0155 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.20000 0.000.000

0.00

0160 *GEOTEXTILE (SEPARATOR) (CLASS B) 1,341.000

0.000

420-00131  
 

1,341.000

SY  

2.00000 2,682.001,341.000

0.00

0165 *CONCRETE CLASS B 15.000

0.000

601-01000  
 

15.000

CY  

510.00000 7,650.0015.000

0.00



CONTID: C13485         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *CONCRETE CLASS D (BOX CULVERT) 594.000

0.000

601-03030  
 

594.000

CY  

345.00000 204,930.00594.000

0.00

0175 *REINFORCING STEEL 114,281.000

0.000

602-00000  
 

114,281.000

LB  

0.51000 58,283.31114,281.000

0.00

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

875.000

LF  

14.00000 0.000.000

0.00

0185 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

2,200.00000 0.000.000

0.00

0190 *END POST 78.000

0.000

607-00005  
 

79.000

EACH

145.00000 11,310.0078.000

0.00

0195 *CORNER AND LINE BRACE POST 9.000

0.000

607-00010  
 

9.000

EACH

200.00000 1,800.009.000

0.00

0200 *FENCE COMBINATION WIRE WITH METAL POSTS 10,141.000

450.000

607-11200  
 

11,121.000

LF  

2.00000 21,182.0010,591.000

900.00

0205 *12 FOOT GATE 1.000

2.000

607-60112  
 

3.000

EACH

255.00000 765.003.000

510.00

0210 *16 FOOT GATE 0.000

5.000

607-60116  
 

5.000

EACH

300.00000 1,500.005.000

1,500.00

0215 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

46.000

EACH

19.00000 0.000.000

0.00

0220 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

125.000

EACH

21.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

56.000

EACH

23.00000 0.000.000

0.00

0230 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

27.000

SF  

21.00000 0.000.000

0.00

0235 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

26.000

LF  

12.50000 0.000.000

0.00

0240 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

116.000

LF  

21.00000 0.000.000

0.00

0245 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

16,059.000

LF  

0.65000 0.000.000

0.00

0250 15 INCH CULVERT PIPE (CR 6) 150.000

0.000

624-16015  
 

150.000

LF  

39.00000 5,850.00150.000

0.00

0255 18 INCH CULVERT PIPE (CR 6) 508.000

0.000

624-16018  
 

506.000

LF  

38.00000 19,304.00508.000

0.00

0260 24 INCH CULVERT PIPE (CR 6) 868.000

0.000

624-16024  
 

867.000

LF  

56.00000 48,608.00868.000

0.00

0265 30 INCH CULVERT PIPE (CR 6) 97.500

0.000

624-16030  
 

98.000

LF  

73.00000 7,117.5097.500

0.00

0270 36 INCH CULVERT PIPE (CR 6) 90.000

0.000

624-16036  
 

90.000

LF  

77.00000 6,930.0090.000

0.00

0275 60 INCH CULVERT PIPE (CR 6) 321.500

15.000

624-16060  
 

335.000

LF  

161.00000 54,176.50336.500

2,415.00
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0280 *CONSTRUCTION SURVEYING 0.630

0.000

625-00000  
 

1.000

L S 

59,000.00000 37,170.000.630

0.00

0285 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0290 *PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

10,000.00000 5,000.000.500

0.00

0295 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

335.000

GAL 

140.00000 0.000.000

0.00

0300 *FLAGGING 708.500

255.000

630-00000  
 

1,133.000

HOUR

25.00000 24,087.50963.500

6,375.00

0305 *TRAFFIC CONTROL INSPECTION 73.000

18.000

630-00007  
 

87.000

DAY 

208.00000 18,928.0091.000

3,744.00

0310 *TRAFFIC CONTROL MANAGEMENT 100.000

21.000

630-00012  
 

145.000

DAY 

416.00000 50,336.00121.000

8,736.00

0315 *FLASHING BEACON (PORTABLE) 1.000

0.800

630-80001  
 

2.000

EACH

520.00000 936.001.800

416.00

0320 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.500

2.800

630-80336  
 

9.000

EACH

521.00000 3,282.306.300

1,458.80

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.500

13.200

630-80341  
 

47.000

EACH

94.00000 2,791.8029.700

1,240.80

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

18.000

630-80342  
 

81.000

EACH

104.00000 4,212.0040.500

1,872.00
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

4.800

630-80343  
 

8.000

EACH

115.00000 1,242.0010.800

552.00

0340 *PORTABLE MESSAGE SIGN PANEL 10.000

0.000

630-80359  
 

10.000

DAY 

260.00000 2,600.0010.000

0.00

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 52.500

42.000

630-80363  
 

107.000

EACH

115.00000 10,867.5094.500

4,830.00

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 47.000

37.600

630-80364  
 

20.000

EACH

125.00000 10,575.0084.600

4,700.00

0355 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

24.00000 0.000.000

0.00

0360 *TRAFFIC CONE 54.500

43.600

630-80380  
 

84.000

EACH

11.00000 1,079.1098.100

479.60

0365 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

2,600.00000 0.000.000

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0380 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-891.520

F A 

1.00000 0.000.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0390 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 CONST SURVEYING (HOUR) 40.000

0.000

625-00001  
 

40.000

HOUR

110.00000 4,400.0040.000

0.00

0430 ADDED ITEM (DOLLAR)/ CO 4, MCR LI 1, HAUL AND DUMP 
FEES FOR REM. OF 2 TIMBER STRS

0.000

0.000

900-00006  
 

5,977.400

DOL 

1.00000 0.000.000

0.00

0435 DRUM CHANNEL DEV MCR LI 2, CO 4 0.000

0.000

630-80360  
 

125.000

EACH

111.00000 0.000.000

0.00

0440 SIGN PANEL (SPEC) MCR LI 3, CO 4 0.000

0.000

614-00036  
 

2.000

EACH

125.00000 0.000.000

0.00

0445 ADDED ITEM (EACH)/ MUCK EXCAVATION BY TRUCKLOAD, MCR 
LI 4, CO 4

0.000

0.000

900-00007  
 

248.000

EACH

40.00000 0.000.000

0.00

0450 STR BKFL (CL 2) MCR LI 5, CO 4 0.000

0.000

206-00200  
 

899.000

CY  

7.65000 0.000.000

0.00

0455 ADDED ITEM (DOLLAR)/ HBP GRADATION PRICE REDUCTION 0.000

0.000

900-00006  
 

0.001

DOL 

1.00000 0.000.000

0.00

0460 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS PRICE REDUCTION 0.000

0.000

900-00006  
 

-240.000

DOL 

1.00000 0.000.000

0.00

CAT 1,919,554.00529,827.302,342,254.51CURRENT AMT0200 $ $ $

CAT NO0400 C.E. BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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PCN: 13485-BID    ESTIMATE RUN 04/26/2002

PROJECT: STA 006A-034                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:54

CUMULATIVE
AMOUNT

CAT NO0400 C.E. BID ITEMS 

0400 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,500.00000 14,500.001.000

0.00

0405 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

CAT 27,800.000.0027,800.00CURRENT AMT0400 $ $ $

$ 1,947,354.00529,827.30$2,370,054.51$CURRENT AMTPROJECT TOTAL


